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1. Purpose of the Paper and Summary 
 

1.1 The purpose of this briefing paper is to update Members of East Area 
Committee on the acquisition and renewal project in the Ings and Sutton 
Wards.   

 
2. Background 

2.1 Regeneration activities across the city are focused in the Council’s priority 
neighbourhoods. This briefing paper outlines the progress made within the East 
area, including an update on developments currently on site and new 
programmes being brought forward as a result of successful funding bids. The 
report also summarises the approach being taken by the Housing Strategy and 
Renewal section to secure additional funding and build upon the progress made 
to date. 

3. Issues for Consideration   

   3.1 Acquisition Programme 

3.1.1 The Renewals Team are currently working across the first five phases of 
acquisition. 

3.1.2 Fourteen properties are occupied though 7 residents are awaiting alternative 
accommodation.  

3.1.3 All owners have now agreed valuations for their properties. 

   3.2 Demolition Programme 

3.2.1 The current phase of demolition is expected to be completed by the end of 2016 
and now includes additional blocks added due to fires and vandalism.   A further 
batch is currently with NPS to tender with a view to commencing demolition within 
the financial year. 



  3.3 Local Labour 

3.3.1 Phase 1: Petersham and Perivale Close – the Development Agreement between 
Hull City Council and Compendium Living requires 60% HU labour force on the 
site which increases to 70% and then 80% as the scheme and momentum of the 
programme are progressed. The partnership will deliver a minimum of 1 
apprentice per £1m investment to the scheme. Currently 47% of local labour is 
from a HU1-9 postcode as the scheme nears completion.  

    3.4 New build development 

  3.4.1 Phase 1 – Petersham and Perivale Close: The works on site are progressing 
well. All affordable homes were completed in June with all other works expected 
to complete by the end of December 2016. There are only 3 homes left to sell. 

3.4.3 Sites 2a (Hammersmith/Finchley Close) and 3b (Surbiton/Acton/Tottenham 
Close); the reserved matters application for 3b was approved on 20 June 2016 
and the contractor has now started on site.  Planning for Phase 2a was submitted 
30th September 2016 with a decision expected before the end of December 2016. 

  3.4.4 Shannon Road – Cabinet have approved the procurement route for 7/8 
bungalows on the site of the old Viking pub and we are now compiling the 
contract information to be able tender the works through the YORBuild 
framework. A pre-tender meeting with bidders is planned at the end of November 
with the tender launch at the start of December. It is anticipated that the tender 
period will be 4 weeks with tenders returned mid-January. The successful 
contractor will be appointed by the start of February allowing works to start 
summer 2017.   

3.5 Empty Homes Programme 
 
3.5.1 To date only 1 property in the East Area has been purchased for the 

empty Homes programme and is currently being refurbished by KWL.  
 

4. Next steps 
 
 4.1 The Council remains committed to implementing the HRC AAP vision. The 

development of Affordable Homes through partner Chevin/Together Housing has 
continued to secure support from the Homes and Communities Agency. 

4.2  Securing the funding for affordable homes has meant that mixed tenure 
developments can be brought forward in the Ings area, providing 
opportunities for both rent and market properties. 
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