
Kingston upon Hull City Council

Streetscene Services – Transport and Asset Management

Quarterly Performance Report – February 2018

East Area

Capital Programme Schemes 

Carriageways
Scheme 

No.

Ward Entered 

Programme 

Target Date Estimated Value

1058 Longhill Mar-15 Mar-18 £85,500

1058 Longhill Mar-15 Mar-18 £50,000

1166 Sutton Mar-17 Mar-18 £50,000

1058 Longhill Dec-17 Mar-18 £35,000

Carriageways Micro Surfacing / Surface Dressing
Scheme 

No.

Ward Entered 

Programme 

Target Date Estimated Value

1193 Ings Nov-17 Mar-18 £9,000

1193 Ings Nov-17 Mar-18 £5,000

Footways
Scheme 

No.

Ward Entered 

Programme 

Target Date Estimated Value

- Longhill Mar-18 Mar-18 £12,000

- Longhill Mar-18 Mar-18 £12,000

1170 Ings Mar-18 Mar-18 £30,000

1172 Longhill Mar-18 Mar-18 £20,000

Footways Slurry Sealing
Scheme 

No.

Ward Entered 

Programme 

Target Date Estimated Value

- - - - -

Street Lighting
Scheme 

No.

Ward Entered 

Programme 

Target Date Estimated Value

- - - - -

Integrated Transport Schemes
Scheme 

No.

Ward Consultation 

Required

TRO Req. Entered 

Programme

Target  for 

completion of 

scheme Date

Estimate 

value

Current Position

890 Longhill No Yes Dec-14 - £40,000 With Highway 

Operations for 

construction

1085 Ings No No Nov-15 - £11,000 Design complete - 

awaiting funding 

allocation

1141 Ings Yes Yes - Jun-17 Developer 

Funded

TRO implemented. 

Post-implementation 

review ongoing

Area Schemes
Scheme 

No.

Ward Consultation 

Required

TRO Req. Entered 

Programme

Target  for 

completion of 

scheme Date

Estimate 

value

Current Position

1134 Sutton Yes Yes Feb-17 - - Design stage - 

contractor to be 

appointed

Milne Road - Parking Layby

Grange Road / Hopwell Road 

Roundabout

Dorchester Road Design stage

Hardington Close Scheme Complete

Earsham Close Scheme Complete

Current Position

-

No Schemes

Expected on site January 2018

-

Perivale Close / Petersham Close - 

Housing Development TRO

Scheme Details

Calder Grove (west side)

Wilberforce College - Pedestrian 

Refuge Island

No programme in 2017/18 due to budget cuts

Scheme Details Current Position

Current Position

Current Position

Amethyst Road (Barham Road to 

Amethyst semi circle) - Concrete 

Repairs

Works scheduled to begin 29/01/2018

Expected on site March / April 2018

Hopewell Road (Grange Road - Taylor 

Avenue) reconstruction & resurfacing

Scheme Details

Phoenix Close - Mico Surfacing

Works progressing on site

Scheme Details

Scheme Details

Scheme Details

Scheme Details

Dunvegan Road (north side)

Dorchester Road - Traffic Calming 

Works progressing on site

Adelphi Close - Mico Surfacing Expected on site March / April 2018

Current Position

Scheme Complete
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East Area

Third Party Schemes
Scheme 

No.

Ward Consultation 

Required

TRO Req. Entered 

Programme

Estimate value

- - - - - -

Potential Schemes Being Investigated Prior to Entering the Capital Programme

Carriageways
Scheme 

No.

Ward Estimated 

Value
- Sutton £85,000

- Ings £145,000

- Ings £35,000

- Longhill £190,000

Footways
Scheme 

No.

Ward Estimated 

Value
Sutton £28,000

Sutton £30,000

Ings £35,000

Ings £28,000

Longhill £7,000

Longhill £18,000

Longhill £55,000

Street Lighting
Scheme 

No.

Ward Estimated 

Value

Integrated Transport Schemes
Scheme 

No.

Ward Estimated 

Value
- Ings / Longhill / 

Sutton

-

Area Schemes
Scheme 

No.

Ward Consultation 

Required

TRO 

Required

Estimated Value

15th January 2018

Baysdale - East Side

Saltshouse Road Study

Provisionally in 2018/19 Footways Programme

Scheme Details

Scheme Details

Scheme Details

Current Position

Scoping to include movements through from Kingswood

Current Position

Current Position

Scheme Details

- No Schemes

Current Position

Scheme Details

To be done in 2018/19 Surface Dressing programme

Current Position

Provisionally in 2018/19 Footways Programme

Staveley Road Provisionally in 2018/19 Carriageways programme

Bellfield Avenue

Nidderdale

Scheme Details Current Position

Provisionally in 2018/19 Footways Programme

Edendale Provisionally in 2018/19 Footways Programme

Sinclair Crescent

Limerick Close

Provisionally in 2018/19 Footways Programme

Dunvegan Road - South Side Provisionally in 2018/19 Footways Programme

Provisionally in 2018/19 Carriageways programme

Saltshouse Road (Wesbound) Provisionally in 2018/19 Carriageways programme

Brent Grove - South Side Provisionally in 2018/19 Footways Programme

Milne Road - Various locations


