
Kingston upon Hull City Council

Streetscene Services – Transport and Asset Management

Quarterly Performance Report – December 2016

East Area

Capital Programme Schemes 

Carriageways
Scheme 

No.

Ward Entered 

Programme 

Target Date Estimated Value

1058 Longhill Mar-15 Mar-17 £85,500

1058 Longhill Mar-15 Mar-17 £50,000

Carriageways Micro Surfacing / Surface Dressing
Scheme 

No.

Ward Entered 

Programme 

Target Date Estimated Value

1107 Ings Nov-16 Nov-17 £13,500

1108 Ings Nov-16 Aug-17 £16,500

1108 Ings Nov-16 Aug-17 £21,600

1108 Ings Nov-16 Aug-17 £27,000

1108 Sutton Nov-16 Aug-17 £14,900

1108 Longhill Nov-16 Aug-17 £10,500

Footways
Scheme 

No.

Ward Entered 

Programme 

Target Date Estimated Value

1049 Ings Mar-16 Mar-17 £7,000

1052 Longhill Mar-16 Mar-17 £45,000

1053 Longhill Mar-16 Mar-17 £29,600

1078 Longhill Aug-16 Oct-16 £4,000

Footways Slurry Sealing
Scheme 

No.

Ward Entered 

Programme 

Target Date Estimated Value

- - - - -

Street Lighting
Scheme 

No.

Ward Entered 

Programme 

Target Date Estimated Value

- Sutton May-16 Mar-17 £2,000

- Longhill May-16 Mar-17 £1,000

- Ings May-16 Mar-17 £3,600

- Longhill May-16 Mar-17 £1,000

- Longhill May-16 Mar-17 £1,000

- Longhill May-16 Mar-17 £2,000

- Longhill - - £2,000

- Ings Jun-16 Mar-17 £32,000

- Sutton - - £7,500

- Ings Jul-16 Mar-17 £13,000

- Longhill - - £2,000

- Longhill - - £3,000

Scheme Complete

Balham Avenue

On hold - due to budget constraints

On hold - due to budget constraints

Work progressing on site

On hold - due to budget constraints

Work progressing on site

Kingfisher Close

Maybury Road

Scheme CompleteBelton Close

Earsham Close

Farlington Close

Hartford Walk

Work progressing on site

Detailed design in progress, due to start on site end of 

January / February

Due to start on site end of November / beginning of 

December

Brixton Close - Micro Surfacing

Frome Road

Ings Road (Savoy Road to Cavendish 

Road) - Surface Dressing

Document preparation

Nidderdale (Littondale to Cheviotdale) - 

Surface Dressing

Scheme Details

Scheme Details Current Position

Current Position

Current Position

Current Position

Amethyst Road (Barham Road to 

Amethyst semi circle) - Concrete 

Repairs

Detailed design in progress, due to start on site end of 

January  /February

Scheme Details

Document preparation

Hopewell Road (Grange Road - Taylor 

Avenue) reconstruction & resurfacing

Savoy Road (Bellfield Avenue to Ings 

Road) - Surface Dressing

Document preparation

Amberley Close

Athlone Green

Scheme Details

-

Document preparation

On hold - due to budget constraints

Radstock Walk

Shipton Close

Programme still to be finalised

Winchester Close Scheme Complete

Shannon Road - Install Drainage Scheme Complete

Ings Road - Column replacement

Document preparation

Hodder Grove Scheme Complete

Scheme Details

Current Position

Belvedere Drive - Surface Dressing

Scheme Complete

Scheme Complete

Scheme Complete

Holderness Road, inbound & outbound 

(Ings Road to Marfleet Lane) - Surface 

Dressing

Document preparation
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Bridges and Structures
Scheme 

No.

Ward Entered 

Programme 

Target Date Estimated Value

- - - - -

Integrated Transport Schemes
Scheme 

No.

Ward Consultation 

Required

TRO Req. Entered 

Programme

Target  for 

completion of 

scheme Date

Estimate 

value

Current Position

890 Longhill No Yes Dec-14 Mar-17 £40,000 TRO Sealed. Kcom 

diversion works 

complete, order 

placed with Highway 

Operations to 

construct layby
1017 Sutton No No Nov-15 Mar-17 £1,080 Internal order 

received, work issued 

to road marking 

1085 Ings No No Nov-15 Mar-17 £11,000 Safety audit complete. 

Pedestrian refuge 

island undergoing 

detailed design

Area Schemes
Scheme 

No.

Ward Consultation 

Required

TRO Req. Entered 

Programme

Target  for 

completion of 

scheme Date

Estimate 

value

Current Position

- Sutton - - - - - Awaiting Funding 

Allocation

- Sutton No No Jul-16 Mar-17 £70,000 Order raised on hold 

due to potential 

boundary changes

1086 Sutton No No Aug-16 - £1,000 Design Stage, still  

awaiting statutory 

undertaker information

1092 Sutton Yes No Aug-16 - £12,000 Design Stage

Third Party Schemes
Scheme 

No.

Ward Consultation 

Required

TRO Req. Entered 

Programme

Estimate value

- - - - - -

Potential Schemes Being Investigated Prior to Entering the Capital Programme

Carriageways
Scheme 

No.

Ward Estimated 

Value

Footways
Scheme 

No.

Ward Estimated 

Value
- Longhill £55,000

- Ings £9,000

Street Lighting
Scheme 

No.

Ward Estimated 

Value

Integrated Transport Schemes
Scheme 

No.

Ward Estimated 

Value
- Ings / Longhill / 

Sutton

-

Current Position

Saltshouse Road Study

2017/18 footpath recycle programme

Scheme Details

Scheme Details Current Position

Scheme Details

Sutton Village - 20mph Road Marking 

Roundels

Kingfisher Close - Car Parking Area 

Design Feasibility

Grandale Crossing definition

Current Position

Church Street - Bus Stop Relocation

Scheme Details

Current Position

-

Scheme Details

Scoping to include movements through from Kingswood, due for release in 2016/17

Current Position

Milne Road - Parking Layby

Wilberforce College - Pedestrian 

Refuge Island

Belvedere Drive - Footway Recycle

Sutton Footpath repairs various 

locations

Scheme Details

Holderness Road, north side (Ings 

Road to Saltshouse Road)

Potential 2016/17 footpath slurry sealing programme

No Schemes

Scheme Details

-

Current Position

No Schemes

Scheme Details
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Area Schemes
Scheme 

No.

Ward Consultation 

Required

TRO 

Required

Estimated Value

21st November 2016

Scheme Details Current Position


