

Briefing Paper to the Riverside Area Committee

12th January 2022

**Wards: Drypool,
Newington & Gipsyville,
St. Andrews & Docklands**

Major Projects and Infrastructure Highways Report

Briefing Paper of the City Manager Major Projects and Infrastructure

1. Purpose of the Paper and Summary

- 1.1 This paper informs Members of the progress of highway related projects and schemes together with anticipated dates for completion and costs within the Riverside Area.

2. Background

- 2.1 The table attached to this paper provides an update on progress of highway projects and schemes with completed schemes placed in a separate table. It forms part of a series summarising activities underway.

3. Issues for Consideration

- 3.1 Progress and Exceptions – TDT/1591 – Wiltshire Road carriageway reconstruction has now been completed. Hessle Road (challenge fund) footway scheme is due to commence from 23rd August and Holderness Road (challenge fund) footway scheme is progressing on site.

Garry Taylor City Manager Major Projects and Infrastructure

Contact Officer: Ruth Stephenson

Telephone No. : 01482 612561

Officer Interests: None

Background Documents: - None