

Briefing Paper to the Wyke Area Committee

**Wards: Avenue, Bricknell,
Central**

19th January 2022

Major Projects and Infrastructure Highways Report

Briefing Paper of the City Manager Major Projects and Infrastructure

1. Purpose of the Paper and Summary

- 1.1 This paper informs Members of the progress of highway related projects and schemes together with anticipated dates for completion and costs within the Wyke Area.

2. Background

- 2.1 The table attached to this paper provides an update on progress of highway projects and schemes with completed schemes placed in a separate table. It forms part of a series summarising activities underway.

3. Issues for Consideration

- 3.1 Progress and Exceptions – Scheme: 1528 – Barmston Street Carriageway Resurfacing has been completed with additional footway works. Carriageway Maintenance schemes to be carried out on Cumberland Street and Vane Street proposed to commence in the 4th quarter. Carriageway works on Loveridge Avenue is due to begin and footway works almost complete.

Garry Taylor, City Manager Major Projects and Infrastructure

Contact Officer: Ruth Stephenson Telephone No. : 01482 612561

Officer Interests: None

Background Documents: - None