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1. Purpose of the Paper and Summary 
 
1.1 The purpose of this briefing paper is to update members of the North Area Committee on 

the regeneration projects funded by the National Lottery Heritage Fund (NLHF) delivered by 
Major Projects & Infrastructure.   
 

1.2 The projects currently being delivered in North Area are: 

 Beverley Road Townscape Heritage Scheme 

 National Picture Theatre refurbishment 
 

2. Background 
 
2.1 Major Projects & Infrastructure is currently delivering a range of large-scale capital 

development projects across the city, including two NLHF funded projects within the North 
Area of Hull. 
 

3. Issues for Consideration   
 

3.1 Beverley Road Townscape Heritage (TH) Scheme 
 
3.2 The Townscape Heritage Scheme is investing funding from HCC and the NLHF (£3.6m) in 

the Beverley Road corridor between Queens Road and Freetown Way. The scheme 
includes a targeted grants programme to deliver improvements to historic buildings, public 
realm improvements works and a comprehensive programme of educational and outreach 
activities. The scheme is scheduled to close at the end of 2025/26 financial year. 

 
3.3 The final two projects of the scheme are on site: 
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 Trafalgar Street Church – Restoration works have been delivered to windows, doors, roof 

and cupola, flint, terracotta, and brickwork. Works to the main tower are the final element to 

be completed which are due to be completed by the end of the year. 

 

 Boundary treatments – The restoration of historic walls and railings are being progressed at 

49-55 Beverley Road. The majority of the works have been delivered, and final elements will 

be completed once Trafalgar Street Church scaffolding is removed from the tower (which is 

currently impeding access to the final section of boundary works). 

 
3.4 Following completion of the final two elements of the scheme covered in 3.3, a final evaluation 

report will be submitted to the Lottery and the scheme closed. 

 
 National Picture Theatre 
 
3.6 The project is stabilising and preserving the Grade II listed remains of the National Picture 

Theatre, Beverley Road, a cinema bombed during World War II. This will prevent further 
deterioration of the structure, restore heritage features, and open the site to the public. In 
addition, an activity plan will help to raise the profile of the project and engage community 
groups in a vast range of events and workshops.  

 
3.7 The main works contract is progressing well on site and good progress has been made.  

Work to stabilise the building has been undertaken, and key elements of its restoration, such 
as specialist period brickwork repairs and full replacement of the roof are now complete. 
Project milestones in the coming months include a new surface drainage system and the 
installation of replica period lighting, which is forecast for completion at the end of October. 
Following this, the site will be overlaid in a new surface, highlighting the original seating layout 
of the cinema, and finished with interpretation panels and raised beds for community 
gardening projects. The project is scheduled for completion in December 2025. 
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